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6.4  Mitigation Actions

Update Requirement §201.4(d): [The] plan must be reviewed and revised to reflect changes in development, progress in statewide
mitigation efforts and changes in priorities.

The process used to develop this section of the updated Plan is very different from the process for the original Plan. The original
Plan was developed by a very large Planning Team with representatives from agencies that deal with human-caused hazards that
are addressed in other planning mechanisms. Eliminating those types of hazards from the Plan resulted in a drastic reduction in the
list of mitigation actions. As indicated in the “Original Plan Actions, Now Deleted” table included in Appendix A of this Plan, many
actions were eliminated due to the following reasons:

e Related to human-caused hazards (disease, terrorism) now eliminated from the Plan;
e Response or Preparedness bases;
o Duplicates or very similar to other listed actions;
e Too broad, unclear or does not specifically indicate proposed action (no responsible agency to check with);
e  Determined invalid due to lack of information on issue.
Based on the above information the following steps were taken:
e The over 120 original Plan actions/projects were reviewed;
o Approximately half of the original actions were eliminated;
o Justification was provided for eliminated actions.

The list of remaining original Plan actions was distributed to the Planning Team for the following information which was previously
not included:

o Responsible agency;

e Timeframe;

o Resources required (staff/funding);
o Hazard mitigated.

We also feel it would be beneficial to include specific proposed activities for each action. This should result in better tracking ability
of action implementation and completion. Our intention is to include “Proposed Activities” in the next update of this Plan.

The list was again distributed and each member of the Planning Team was then tasked with reviewing the actions their agency is
responsible for to provide the following:

Action revisions to ensure clarity;

Changes to action criteria (timeframe, resources) and/or recommended elimination(s);

Submission of new actions;

Progress on existing and new actions.
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This task resulted in the “Original Plan Actions to Keep” and “New Mitigation Actions/Projects” tables, included in Appendix A of this

Plan as well as “Action Progress” table below:

ACTION PROGRESS

Action 2.B.2 Work with counties and local jurisdictions and provide them technical assistance in
writing multi-jurisdictional, All-Hazards Mitigation Plans.

Revised: Provide local jurisdictions with technical assistance in developing and/or updating their
multi-hazard mitigation plan.

Progress/Status: ADEM has provided technical assistance to tribal governments and local
jurisdictions by providing them with a "Model Local Hazard Mitigation Plan," developing a detailed
scope of work to base their mitigation plans on and set-forth planning standards for consistency
throughout the State. ADEM also conducts Mitigation Planning Workshops which provides detailed
planning information to local governments. ADEM will continue to work with the local jurisdictions on
an on-going basis to assist with the planning needs.

ADEM
Mitigation

Action 6.E.1 Ensure that the AZ State Land Dept's Fire Mgmt Division and the AZ Division of
Emergency Mgmt's web page provides sufficient guidance on wildfire mitigation to the public.

Revised: Develop a program to coordinate with state agencies to include mitigation information for
the public on their websites.

Progress/Status: We have already contacted several agencies to post our newsletters on their
websites. When our re-designed website is operational, we will determine who to contact about
including our link on their website.

ADEM
Mitigation

Action 2.A.3 Develop information packets and work with the CERT teams to provide hazard and
mitigation information to public.

Revised: Develop outreach material on hazards & possible mitigation activities, distribute to public.

Progress/Status: The first brochure draft is being reviewed by Mitigation Dept (Sept 07).

ADEM
Mitigation

Action 2.B.3 Continue to explore means to assist local jurisdictions to acquire funds to write local
mitigation plans.

Revised: Continue to apply for grants on behalf of local jurisdictions or encourage them to apply to
ensure means of mitigation planning and updating of plans.

Progress/Status: ADEM has applied for hazard mitigation planning grants on behalf of tribal and
local governments. Currently, eight tribal governments have a State-level tribal multi-hazard
mitigation plan, two tribal governments have local tribal multi-hazard mitigation plans (which will be
updated to State-level plans), all 15 counties have multi-hazard mitigation plans and 79
communities. ADEM has also provided the match for planning grants totaling $630,912.

ADEM
Mitigation

New Action: Develop procedure to keep local jurisdictions informed of hazard mitigation planning
updates, requirements and benefits.

Progress/Status: ADEM's Mitigation Office has developed a quarterly newsletter which is provided
to 326 local jurisdictions and emergency planning and responder contacts. Planning updates and
important information is provided in this newsletter. A website is currently in the process of being
developed which will provide a direct link to mitigation planning process.

ADEM
Mitigation

Action 5.C.7 Identify high-risk areas for post-fire flooding.

Revised: Identify high-risk areas for post-fire flooding and advise the appropriate jurisdictions and
agencies of risk.

Progress/Status: In progress in Gila County.

ADEM, AZGS,
State Land -
Forestry

New Action: Add information on the dangers of severe weather to the State Climatology website
and continue weather presentations to K-12 students and community groups.

State Climate
Office
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Progress/Status: The State Climate Office already makes presentations on severe weather to K-
12 students and community groups and will continue to do so.

New Action: Assemble a climate database from various meteorological networks in AZ. State Climate
. , N . ffi

Progress/Status: The State Climate Office at AZ State University has written several proposals to Office

fund a climate database for Arizona and has not yet been successful. Work on this issue will

continue. The AZ Hydrologic Information System is currently being developed with precipitation and

streamflow data. The hope is to include weather/climate data as well.

Action 11.A.1 Continue to support the efforts of the LEPC's. AZSERC

Progress/Status: The AZSERC accomplishes this by publication of a monthly "Gatekeeper"
newsletter, sponsorship of workshops, awareness days, training and many more activities.

Action 11.B.1 Develop and maintain a database of schools, hospitals and other key facilities within | AZSERC
a one-mile radius of hazmat facilities and make that database available to responders to incidents
at those facilities.

Revised: Develop and maintain a database of critical and key facilities within a one-mile radius of
hazardous materials facilities. Make available to responders at those facilities.

Progress/Status: The AZSERC has provided software(Landview) to major urban LEPCs and to the
AZ Counter-Terrorism Info Center (ACTIC). Landview has info which includes schools, hospitals
and other key facilities and population/demographics which assists planners accomplish their
missions. The AZSERC has and will continue to provide training and support.

Action 11.B.2 Through the AZSERC, encourage the use of less hazardous alternatives to the AZSERC
chemicals currently used when possible.

Revised: Encourage the use of less hazardous alternatives to chemicals currently used.

Progress/Status: The AZSERC continues to publicize the use of hazardous chemicals and citing
facilities that have used alternatives. This approach keeps the focus on facilities that have not made
changes, resulting in local pressures to do so.

Action 6.E.2 Encourage the Arizona Firewise Communities sub-committee of the Arizona State Land -
Interagency Coordination Group to take a lead role in ensuring the fire prevention and Firewise Forestry
information being distributed is accurate, timely and uniform.

Revised: Ensure AZ Firewise Communities program and fire prevention information is distributed
statewide.

Progress/Status: Program and prevention information has been posted on the State Forester's
website as well as AZ 2-1-1 website.

New Action: Encourage cities, communities and other municipalities to specify landscape State Land -
requirements base upon Firewise principles. Forestry

Progress/Status: Fire prevention information based on landscaping is provided on the State
Forester's website as well as AZ 2-1-1 website.

All remaining and new actions were then combined into one list and sorted by the “Hazard Mitigated” column.

To better assist in evaluation of the actions/projects in this Plan, as a final step, each Planning Team Member was asked to provide
additional information. The list of actions was once again distributed to the Planning Team Members requesting the following
information:

o WHY each action/project is necessary; and
o WHEN the action/project is going to be implemented.

The information received was then added to the table of Prioritized Actions/Projects on the pages that follow. We were unable to
collect the same level of details for all actions at this time. However, the less detailed actions remain in the Plan as we believe they
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are aligned with our goal and objectives. We will continue to work on gathering further details to support the necessity of the action
and the timeframe. Additionally, no new actions will be added to this Plan without full details as required by FEMA guidances and by
what is required by the Planning Team.

We have made every effort to ensure this Plan’s actions/projects contribute to the State’s overall goal to “Reduce or eliminate the
risk to people and property from natural and human-caused hazards” by taking the steps outlined in the beginning of Section 6.4 and
by providing as much detail as possible. We intend to perform continuous evaluations of the actions/projects with every review,
update and/or enhancement of this Plan in an effort to obtain more specific activities and time frames on listed actions. This will
ensure a higher rate of progress and completion of strategy actions. Only actions/projects that are environmentally sound and
technically feasible are considered.

Action Prioritization

The STAPLEE method was used to prioritize the actions for the original Plan. However, we were skeptical about using it again after
reviewing the results it rendered in the original Plan. We strived to devise a less complex method of prioritization that provided a
criterion that would more closely reflect the ideals and direction of the State. We used the STAPLEE concept to assist in
development of these three main outcomes we feel are important in mitigation activities (in order of importance):

e Direct Impact on Life and/or Property
e Long-Term Solution
o  Benefit vs Cost

During Planning Team meeting #2, the action list was discussed and once again, reviewed. Some of the discussion points related to
which agencies should be involved and the inability to project the timeframe due to not having funding yet. The Team was reminded
that this information was to be estimated or projected. Some timeframes were changed to reflect the length of time once funding is
available if the action requires it. The Planning Team proceeded with the following prioritization process:

e  Attendees were given a “ballot” which included the Goal, Objectives, and all new and existing actions;
o Attendees were given a voting “key” (the three items above labeled A — Most important, B and C);

e Attendees voted by placing any or all of the A, B, C labels next to each action according to which items they believed the
action would result in.

e The “ballots” were collected prior to attendees leaving the meeting.

The votes were then tallied for each letter for each action. Based on the amount of votes each action received under each letter, the
actions were placed in one of three categories; High, Medium or Low. Based on review of each category, it seems that this process
worked well and placed a more appropriate priority on our actions.

The table below reflects the results of our prioritization process:
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GOAL: REDUCE OR ELIMINATE THE RISK TO PEOPLE AND PROPERTY FROM NATURAL AND HUMAN-CAUSED HAZARDS

Obj: 1 Reduce or eliminate risks that threaten Arizona's citizens. ‘
2 Reduce risk to critical facilities and infrastructure from natural and human caused hazards.
3 Promote hazard mitigation throughout the State. ‘
4 Assist local jurisdictions in implementing/sustaining their mitigation programs.
5 Increase public awareness of Arizona's hazards and risks.
6 Pursue hazard mitigation project funding sources.
Resources
g
Haz Mit Action / Project Agency Time Frame S F
HIGH PRIORITY
1 All Develop a coordinated geo-hazard rapid response capability, including landslide hazards expertise AZGS July 2007 & X X
and equipment required for rapid emergency deployment of real-time data to emergency managers. ongoing
Multi Develop and implement a natural hazards rapid response team to provide expertise and equipmentto | AZGS July 2007 & X
1 emergency managers. ongoing
Flood Expand and enhance the Statewide Flood Warning System. There are approximately 500 ALERT rain | ADWR/ADEM/Flo | Identify areas of
1 and stream gages throughout Arizona but the majority are located in Maricopa and Pima counties. od Control need & estimate
Arizona recognizes the need for more gages throughout the State to improve the capabilities of a true | Districts costs by June 08 for
statewide flood warning system. 09 fund eligibility
1 Dam Identify areas of encroachment below Arizona unsafe dams and notify local entities. ADWR July 2008
Flood Monitor encroachment below dams in the floodplain that could result in a change to the hazard ADWR Annually
3 classification.
Dam Identify adequate funding sources of the dam repair program, which is designed to assist the state and | ADWR August 2008 X
6 the owners in the protection of life and property. Report to the Director of ADWR
MEDIUM PRIORITY
All Gather and maintain data on current local mitigation policies, programs and capabilities and evaluate | ADEM Nov 2008 and every X
their effectiveness at the very least, every year during the annual Plan review. Further analysis will be year following
1 performed during the development of Plan updates, every three years. The information we will be
gathering is detailed in the Local Capability Assessment section (page 194). Updated information will
be incorporated into the formal Plan review documentation.
1 Dam Increase the efficiency of the state dam safety program by digitizing and imaging all records. ADWR December 2008
1 Drought | Investigate the feasibility of using reclaimed (gray) water for appropriate applications. ADWR
Flood Identify transportation corridors that are susceptible to flooding for future bridge or culvert construction. | ADOT Flood On-going
1 Cont Districts
1 Landslide | Coordinate research priorities to develop a predictive understanding of landslide processes and AZGS Debris flow in X X
triggering mechanisms. progress
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1 | Landslide | Monitor landslides and establish landslide warning systems. AZGS
Wildfire | Continue to complete wildland fuels reduction projects as appropriate and renew/revise agreements State Land - Always ongoing due
as necessary. Necessary for those living in or owning property in the WUI or Communities at Risk to Forestry /DOC to land area amount
manage the fuels on their properties to reduce their risk from wildland fires. It is also equally important involved & the
1 that agencies reduce the fuel loading on public lands in order to further reduce the risk of destructive regmt for ongoing
wildfires. maintenance to
keep fuels
manageable and
safe.
Wildfire | Amend ARS to adopt additional building codes based upon the International Wildland-Urban Interface | State Fire Efforts will continue
1 Code. Necessary in order to provide for uniform building and landscaping standards to promote Marshall until approp codes
practices that recognize the hazards of wildland fire in the WUI to further reduce the threat of wildland are passed by State
fire to citizen's welfare and their property. Leg
Floods Investigate paleofloods to document sizes of large, ungaged floods on washes and rivers to help AZGS
2 determine flood recurrence intervals given short history of stream gages in Arizona. This information
would benefit critical facilities, infrastructure & homeowners by helping them assess mitigation needs.
HazMat | Develop and maintain a database of critical and key facilities within a one-mile radius of hazardous ASERC Complete. Maint on-
2 materials facilities. Make available to responders at those facilities. Will support better protection of going
critical facilities from hazardous materials incidents.
All Add requirements to building codes for fire resistive materials for new construction and additions to Fire Marshall's
3 existing construction. Office / Dept of
Fire, Building &
Life Safety
3 Fissure | Identify and map known fissures across the state. AZGS Sept 2006 &
ongoing
Fissure | Collaborate with Arizona’s universities to research methods of determining the location, extent, AZGS
3 duration, and propagation of fissure zones; to establish a long-term monitoring program; and to
develop successful mitigation techniques.
Flood Develop publications to promote the RFC program especially in areas affected by repetitive loss due ADEM Mit Office | 1%t pub distributed
3 to flooding. This has not been a widely publicized program, AZ has approx 167 un-mitigated RL by June ‘08
properties.
3 HazMat | Encourage the use of less hazardous alternatives to chemicals currently used. Primarily to general ASERC On-going
public as they pose a considerable threat to citizens.
Landslide | Map and identify active and paleolandslides in order to identify areas susceptible to landslide AZGS
3 occurrence.
Landslide | Develop robust landslide hazards information clearinghouse system for the systematic collection, AZGS
3 interpretation, archiving, and distribution of scientific technical information, databases and maps.
Wildfire | Encourage cities, communities and other municipalities to specify landscaping requirements based State Land - Always ongoing due
3 upon Firewise principles. Necessary for those living in or owning property in the WUI or Communities | Forestry to land area amount
at Risk to manage the fuels on their properties to reduce their risk from wildland fires. & the reqmt for
ongoing
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maintenance to
keep fuels
manageable and
safe
Wildfire | Develop/maintain GIS wildfire incident database. Share data with local jurisdictions and others that State Land - Always ongoing due
may benefit from it. GIS has proven to be an important tool for managers in identifying areas at risk Forestry to land area amount
and to prioritize project areas based on present fuels, threat to the public, threat to natural resources, & the reqmt for
3 and to track the location and progress of ongoing projects. ongoing
maintenance to
keep fuels
manageable and
safe
EQ Investigate Quaternary (young) faults to estimate the time since the most recent event, average AZGS
recurrence intervals or slip rates, and to estimate paleoearthquake magnitudes. This information can
4 be used for seismic hazard assessments, including probabilistic earthquake hazard maps, which in
turn can be used to plan mitigation projects.
Flood Assist local jurisdictions in acquiring, or otherwise mitigating, property located in the 100-year ADWR/ADEM Unknown at this
4 floodplain, beginning with repetitive loss properties, including severe repetitive loss properties. Flood Control time
Districts
Flood Continue monitoring and coordinated with State NFIP Coordinator & FEMA to identify properties that ADEM Mit Office | On-going
4 meet SRL criteria. As of Nov 2007, Arizona has no properties meeting this criteria, but anticipate
future changes.
Flood Identify high-risk areas for post-fire flooding and advise the appropriate jurisdictions & agencies of risk. | ADEM, AZGS, In progress in Gila
4 State Land - Co.
Forestry
Multi Assist local governments in developing, adopting, and implementing land use ordinances to reduce AZGS In progress
4 risks from geologic hazards.
Wildfire | Intergovernmental agreements will be revised/updated as appropriate. Agreements with newly formed | State Land - On-going (see
fire districts/departments will be pursued as required. These agreements form the backbone of the Forestry action for
4 Forestry Division’s ability to cooperate and work with Arizona Fire Departments to provide for explanation)
prevention, protection, and suppression of wildfires. These agreements come up for renegotiation &
renewal regularly & agreements with new depts must be negotiated as they are formed thus, there is
no end date. To date the Forestry Division has entered into agreements with over 130 fire depts.
Wildfire | Investigate areas with the potential for debris flows and flooding in the post-fire environment & identify | AZGS In progress in Gila
4 high-risk areas for incorporation into mitigation plans and to target areas for mitigation activities. Co
All Encourage local jurisdictions to make their hazard mitigation plans available to public via website, ADEM Mit Ofc Article in Jan 08
5 library, etc. newsletter
All Develop a program to coordinate with state agencies & local jurisdictions to include public hazard ADEM Mit Ofc Phase 1, June 2008
5 information and links to ADEM and other emergency management agencies on their websites. Ph1; Phase 2, Dec 2008
complete list of agencies, departments/divisions and others to coordinate with and create list of links.
Ph2: Get list/links approved by SHMO and make contact.
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All

Develop outreach material on hazards and possible mitigation activities
and distribute to the public. ACTION COMPLETE AND DISTRIBUTED TO
LOCAL JURISDICTIONS, COUNTIES, FEMA & STATE AGENCIES.

ADEM Mit
Ofc

Ist brochure,
Dec 2008

5 Drought

Develop water conservation outreach materials for distribution through various channels.

ADWR

Drought

Participate in water summits and resource workshops, identifying various water conservation
mechanisms and provide to appropriate public entities.

ADWR

Fissure

Conduct earth fissure planning map briefings for state and local agencies whose responsibilities are
affected by fissures.

AZGS

Sept 2006 &
ongoing

Floods

Develop and implement public awareness and education programs involving land use planning,
design and flood hazard curricula, flood hazard safety programs, and community risk education.

AZGS/ADEM

Multi

Coordinate with the Arizona Geographic Alliance and others to inform K-12 teachers about hazards,
providing background, resources, and ideas for curriculum development.

AZGS

July 2007 &
ongoing

Multi

Increase geologic hazard public awareness via workshops, media, outreach & Geologic Extension
Sve.

AZGS

In progress

Multi

Coordinate with the media to increase hazard awareness among the public.

AZGS

Sept 2006 &
ongoing

Multi

Increase geologic hazard awareness among those engaged in real estate transactions and require
disclosure.

AZGS/ADRE

In progress

Sev
Weather

Assemble a climate database from various meteorological networks in AZ. A comprehensive database
for climate data will allow continual severe weather event tracking and rank them relative to historical
events. This will support updating of the risk assessment from these severe weather events both
spatially and temporally, and take necessary mitigation actions as soon as the risk is identified.

State Climate
Office

2008

Sev
Weather

Add information on the dangers of severe weather to the State Climatology website and continue
weather presentations to K-12 students and community groups. The State Climate Office engages in
both applied research and outreach, making presentations to both K-12 and community groups on
various weather and climate topics. The webpage also provides weather and climate information to
the general public. As Internet accessibility expands, websites are becoming a primary source of
information. Providing severe weather hazard information on the State Climate website will help
educate the public and potentially reduce injuries or damage due to severe weather. Severe weather
presentations are always favorites with K-12 students, and community groups, and they are very
useful fr correcting mis-information about the hazards of severe weather.

State Climate
Office

On-going

Sev
Weather

Establish climate data in a database to generate statistics on extreme weather events. The statistical
data will be available on State Climate website and published as appropriate in the monthly state
climate update report. Web-publishing the current statistics on severe weather occurrences keeps
people informed as to the locations and frequency of hazardous weather and having the data current
in the database facilitates updating the risk assessment and reporting process. Currently the data are
stored in several databases maintained by different agencies.

State Climate
Office

2008

Wildfire

Distribute wildfire mitigation information to those applying for building permits and those communities
seeking Firewise Communities recognition. It has been repeatedly demonstrated that education is a
key component in convincing the public to endorse and adopt wildland fire prevention and Firewise
principles and activities.

State Land -
Forestry

Public educ is an
ongoing activity as
land owners change
& new communities
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are developed
All Determine jurisdictions with established/adopted building codes in order to possibly give them funding | ADEM Mit Ofc Jan 2008
6 priority to mitigation projects. This may encourage jurisdictions without codes to implement them.
All Continue to apply for grants on behalf of local jurisdictions or encourage them to apply to ensure ADEM Mit Ofc On-going
6 means of mitigation planning and updating of plans.
LOW PRIORITY
All Develop and implement a program to enable jurisdictions statewide to track the progress of the ADEM Mit Ofc Determine feasibility
3 actions/projects from their Plan’s Mitigation Strategy. This could improve the % of actions completed. by March 2008
All Develop a method of keeping each jurisdiction aware of the requirement to update their mitigation plan | ADEM Mit Ofc March 2008
3 and their deadlines.
3 All Perform full upgrade to the State Hazard Mitigation Plan for improvement and enhancements. ADEM Mit Ofc June 2009
All Explore the feasibility of conducting workshops on the subject of mitigation plan update processes & ADEM Mit Ofc Jan 2008
3 requi
quirements.
All Provide local jurisdictions with technical assistance in developing and/or updating their multi-hazard ADEM Mit Ofc On-going
3 mitigation plan.
Dam Partner with FEMA to assess the appropriateness of including potentially flood-prone areas ADWR December 2008
3 downstream of unsafe dams in floodplain maps.
EQ Obtain seismic stations, and monitor and analyze activity to re-assess the seismic hazard (which is AZGS Applying 1660
3 underestimated) for the state and identify areas that are particularly vulnerable. Release the HMGP & 2008 PDM
information via public outreach to allow jurisdictions to determine appropriate mitigation measures and
establish appropriate seismic building codes.
3 Floods Conduct surficial geologic mapping to evaluate piedmont areas that may be prone to flooding. AZGS In progress
Landslide | Compile and evaluate loss assessment of economic and environmental impacts of landslide AZGS/ADEM
3 assessments, and share the records.
3 Landslide | Compile statewide inventory of landslides into GIS and create landslide susceptibility maps for AZGS
incorporation into state and local hazard mitigation plans.
Multi Identify areas within the various geological hazards that are lacking sufficient data to make mitigation AZGS July 2007 &
3 decisions. ongoing
All Develop and maintain a database of past/current funded mitigation projects to track progress and ADEM Mit Ofc Jan 2008 & On-
4 publish project/success stories. going
4 All Provide tools and assistance to jurisdictions needed to update their mitigation plans. ADEM Mit Ofc On-going
Flood Encourage communities to begin or continue participation in the Community Rating System (CRS) ADWR In-progress - 25%
4 program to ensure credit for various activities that assist property owners in receiving reduced
insurance premiums and to reduce flood damages.
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Multi Inform land and resource managers and planners about potential geologic hazards within their AZGS In progress
4 jurisdictions.
Multi Provide technical assistance to counties on projects that identify geologic hazards. AZGS Aug 2006 &
4 ongoing
All Redesign and maintain the ADEM websites including Mitigation Office to include up to date hazard ADEM Mit Ofc Sept 2008
5 and emergency information and resources. The websites contain outdated information and use old
more difficult software to design and maintain.
EQ Distribute earthquake hazard information via hard copy and internet (including posters and AZGS In progress
5 presentations, monitoring activity updates, etc.).
Fissure | Create an earth fissure education workshop that targets developers, home builders, realtors, local AZGS Pending funding
5 officials, and other agencies with responsibilities affected by fissures; distribute materials via hard
copy and internet; and conduct the workshop within fissure-prone areas of the state.
5 Flood Support work by the National Floodplain Insurance Program Coordinator. ADWR On-going
Flood Continue to encourage homeowners and renters who live in areas that are floodprone to acquire flood | ADWR/Flood On-going
5 insurance through the NFIP. Control Dist
Landslide | Develop and implement public awareness and education programs involving land use planning, AZGS/ADEM
5 design and landslide hazard curricula, landslide hazard safety programs, and community risk
education.
Wildfire | Ensure AZ Firewise Communities program and fire prevention information is distributed statewide. It State Land - On-going
5 has been repeatedly demonstrated that education is a key component in convincing the public to Forestry
endorse and adopt wildland fire prevention and Firewise principles and activities.
Wildfire | Maintain up to date list of AZ Communities at Risk (of wildfire) and share with agencies or individuals State Land - The National Fire
5 who can use the information to benefit their respective communities. This will provide a benefit to Forestry Plan requires this
State Forestry and communities in identifying priority areas for wildfire mitigation work and is required activity on an
by the National Fire Plan as well. annual basis.

Resources: S = Staff F= Funding

Severe Weather: Flooding, Monsoon, Thunderstorms, Tornadoes, Tropical Storms, Winter Storms.
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